
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

9:44 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 853 Date: 23-Apr-2013 Tuesday

Approved Date:

Shift Hours: 0700 1730 Break: 30 min Over Time: 2 hr

Const Calendar Day: 323

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and mild
GENERAL:
•Email review
•I checked on the fit up of the deck plates at Hinge KE this morning at about 64 degrees F 918 C). I sent
the information to Mark MacDonald, Eric Blue (ABF), James Duxbury, Hardik Patel (TY Lin), and Paul
Jefferson. There are some areas than require grinding.
•I went to Hinge AE to assess the gaps there, but the gaps I saw were on the order of 25mm, indicating
that it was too warm to take the readings. I will take them tomorrow.
•The Hinge KW support plates that were pushed up during the SCC concrete pour were ground a little
more yesterday and this morning. I checked this afternoon and they still need more grinding, again.
•Sent concrete cylinder break information to Pamela Gagnier, as requested by her.
•Generated a response to RFI 3266 – Inorganic Zinc Coating: Final Application. I called Bahjat Dagher to
discuss his response, but had to leave a message.
•Discussed with Bill Howe and Bill Casey the limits and material to be used for the Hinge KE and KW
overlays.
•Diary work
•Intermittent phone calls from ABF throughout the day.
Hinge A field work covered by Parviz Jalali.

I accrued 2 hours of overtime covering the Contractor’s hours.
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